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WELDING INSPECTION REPORT

Resident Engineer:Siegenthaler, Peter Report No:  WIR-017832
Address: 333 Burma Road Date Inspected: 06-Nov-2010
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 700
Prime Contractor: American Bridge/Fluor Enterprises, a vV OSM Departure Time: 1900
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island L ocation: Shanghai, China
CWI Name: Zhu Zhong Hai. CWI Present: Yes[] No
Inspected CWI report: (] Yes No 1 N/A Rod Oven in Use: Yes[] No [J N/A
Electrode to specification: Yes [ No [ N/A Weld Procedures Followed: Yes[] No ] N/A
Qualified Welders: Yes [ No [J N/A Verified Joint Fit-up: L] Yeslvl No [J N/A
Approved Drawings: Yes [ No [ N/A Approved WPS:; Yes[] No [ N/A
Delayed / Cancelled: L] Yeslvl No [J N/A
Bridge No: 34-0006 Component: OBG components.

Summary of Items Observed:

On thisday CALTRANS OSM Quality Assurance Inspector (QA) Mr. Shailesh Wadkar was present during the
times noted above for observations relative to the fabrication of the Self Anchored Suspension (SAS)
Superstructure being performed by Zhenhua Port Machinery Company (ZPMC) at Changxing Island, in Shanghai,
China. QA Inspector observed and/or found the following:

OBG Tria Assembly Yard:
This QA Inspector observed the following work in progress:
OBG Seg 11BE and Seg 11CE:

This QA Inspector observed ABF personnel doing Ultrasonic Testing (UT) of weld joint no: OBE11-008 [Deck
Panel (DP) to DP —transverse splice weld]. See attached photo for further details.

OBG Seg 11CW and Seg 11DW:

The Shielded Metal Arc Welding (SMAW) process on weld joint no: OBW11C-002 [Side Panel (SP) to SP;
transverse splice, complete joint penetration (CJP) weld]. The welder isidentified as 046709 and was observed
welding in the 4G position. ZPMC QC was identified as Zhu Zhong Hai. The welding variables recorded by QC
appeared to comply with Welding Procedure Specification (WPS): B-P-2214-B-U2-FCM-1.
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Base metal repair welding after removal of temporary attachments at weld joint no: OBW11C-002 (SP to SP —
transverse splice; CIP weld). Welding process was identified as SMAW. The welder isidentified as 044515 and
was observed welding in the 4G position. ZPMC QC was identified as Zhu Zhong Hai. The welding variables
recorded by QC appeared to comply with WPS; 345-SMAW-4G(4F)-FCM-Repair. Repair welding was done as
per Critical Welding Repair Report (CWR): B-CWR-1842 Rev-0.

OBG Seg 11DE and Seg 11EE:

The Flux Cored Arc Welding (FCAW) process on weld joint no: OBE11C-008 [Bottom Panel (BP) to BP;
transverse splice CJP weld]. The welder isidentified as 052763 and was observed welding in the 1G position.
ZPMC QC wasidentified asWang Li Yang. The welding variables recorded by QC appeared to comply with
WPS: B-T-2231T.

The FCAW process on weld joint no: OBE11C-007 (SP to SP; transverse splice CJP weld). The welders are
identified as 044473 and 040458 and were observed welding in the 3G position. ZPMC QC was identified as
Wang Li Yang. The welding variables recorded by QC appeared to comply with WPS: B-T-2233T.

OBG Seg 11CE:

This QA Inspector observed ZPMC personnel doing fit-up of Suspender Bracket SB102E with OBG Seg 11CE.
See attached photo for further details.

OBG Seg 11CE and Seg 11DE:

The FCAW process on weld joint no: OBE11A-002 (DP to DP; transverse splice CIJP weld). The welder is
identified as 040533 and was observed welding in the 1G position. ZPMC QC was identified asWang Li Yang.
The welding variables recorded by QC appeared to comply with WPS: B-T-2231T.

OBG Seg 11AE and Seg 11BE:

Repair welding of weld joint no: OBE11B-004 (SP to SP — transverse splice; CJP weld). Welding process was
identified as SMAW. The welder isidentified as 040320 and was observed welding in the 4G position. ZPMC QC
was identified as Zhou Peng. The welding variables recorded by QC appeared to comply with WPS:
345-SMAW-4G(4F)-FCM-Repair. Repair welding was done as per CWR: B-CWR-2161 Rev-0.

OBG Seg 11BW:

ZPMC personnel doing heat straightening of Longitudinal Diaphragm (LD) at W4 side, panel point (PP) 100. Heat
straightening was done as per heat straightening report (HSR): HSR1 (B)-9552 Rev-0. See attached photo for
further details. ZPMC QC was identified as Zhu Zhong Hai.

ZPMC personnel doing gouging of weld joint no: SP782-017 (T-rib to SP — hold back fillet weld, at PP100).
Gouging of the weld was done (as per WRR: B-WR16601 Rev-0) to correct the misalignment of the T-ribs after
welding. ZPMC QC was identified as Zhu Zhong Hai. Prior to gouging, pre heating was observed to be done. See
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attached photo for further details.

Unless otherwise noted, all work observed on this date appeared to generally comply with applicable contract
documents.

OBG Seg 11BW:

ZPMC personnel doing heat
straightening of LD (W4 side)
at PP100

Seg 11BEand Seg 11CE (DP - DP}:
ABF doing UT of weld joint no: OBE11-008.

11/06/10 09:04

Seg 11BW and 11CW:

ZPMC performing gouging of weld no: SP782-017,
to correct the alignment of T-rib splice welds.
(WRR: B-WR16601 Rev-0).

T

A

Fit-up of suspender bracket SB102E
in progress with Seg 11CE.

11/06/10  14:2 ~ 11/06/10 O

Summary of Conversations:

No significant conversations were reported on this date.

Comments

This report is for the purpose of determining conformance with the contract documents and is not for the purpose
of making repair or fit for purpose recommendations. Should you require recommendations concerning repairs or
remedial efforts please contact Eric Tsang; phone: 15000422372., who represents the Office of Structural
Materials for your project.

I nspected By: Wadkar,Sailesh Quality Assurance Inspector

Reviewed By: Dsouza,Christopher QA Reviewer
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